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ESTIMATE RUN 06/08/2021

ESTIMATE SUMMARY 09:22:09

CONTID: C24075         ESTIMATE NO: 0002 PROG 2005

PCN: 24075-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:

PROJECT NO: CR100-350                     

R1 ADA CURB RAMPS CMGC PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,393,808.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,232,369.26 NON-PARTICIPATING 254,980.63

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,432.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.17

WORK DAYS

WORK DAYS

27.64%

1,008,513.51

254,980.63

254,980.63

249,548.15

$

$

$

$

0.00

385,294.69

385,294.69

0.00

385,294.69

-7,124.95

0.00

378,169.74

0.00

AMOUNT DUE 378,169.74 249,548.15

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 249,548.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

24.0 TIME ALLOW: 77

ORIG TIME ALLOW: 77

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

05/22/2021

03/03/2021

03/23/2021

03/26/2021

04/12/2021
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PCN: 24075-BID    ESTIMATE RUN 06/08/2021

PROJECT: CR100-350                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.250

0.250

201-00000  
 

5,080.360.500

2,540.18

1.000

L S 

10,160.72000

0010 Removal of Sidewalk 67.500

499.800

202-00200  
 

28,444.42567.300

25,059.97

1,918.000

SY  

50.14000

0015 Removal of Curb and Gutter 147.000

472.900

202-00203  
 

11,790.50619.900

8,994.56

798.000

LF  

19.02000

0020 Removal of Concrete Pavement 0.000

1.600

202-00210  
 

88.621.600

88.62

20.000

SY  

55.39000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

55.39000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

810.000

SF  

1.61000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

11.000

EACH

1,261.06000

0040 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

15.000

EACH

926.43000

0045 Unsuitable Material 0.000

14.300

203-00050  
 

2,362.7914.300

2,362.79

14.300

CY  

165.23000

0050 Potholing 0.000

1.500

203-01597  
 

416.751.500

416.75

40.000

HOUR

277.83000

0055 Erosion Control (Curb Ramp) 7.000

25.000

208-00090  
 

19,914.2432.000

15,558.00

81.000

EACH

622.32000
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PCN: 24075-BID    ESTIMATE RUN 06/08/2021

PROJECT: CR100-350                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

270.07000

0065 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

2,878.01000

0070 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,173.75000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

30.000

210-02804  
 

1,784.1030.000

1,784.10

30.000

LF  

59.47000

0080 Aggregate Base Course (Class 6) 9.670

67.820

304-06000  
 

3,158.4977.490

2,764.34

500.000

TON 

40.76000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

223.95000

0090 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20.000

SY  

220.98000

0095 *Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

15.000

SY  

243.79000

0100 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

5.44000

0105 *Concrete Sidewalk 0.000

160.900

608-00000  
 

17,388.46160.900

17,388.46

246.000

SY  

108.07000

0110 *Concrete Curb Ramp 85.200

465.900

608-00010  
 

75,594.39551.100

63,907.50

1,945.000

SY  

137.17000
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PCN: 24075-BID    ESTIMATE RUN 06/08/2021

PROJECT: CR100-350                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Detectable Warnings 0.000

24.000

608-00015  
 

1,608.9624.000

1,608.96

30.000

SF  

67.04000

0120 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

10.000

LF  

24.92000

0125 *Curb and Gutter Type 2 (Section I-B) 0.000

8.200

609-21010  
 

253.138.200

253.13

328.000

LF  

30.87000

0130 Curb and Gutter Type 2 (Section II-B) 26.800

109.700

609-21020  
 

6,283.10136.500

5,049.49

571.000

LF  

46.03000

0135 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

37.33000

0140 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

40.44000

0145 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

5.000

EACH

56.97000

0150 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

1,334.22000

0155 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

2.000

EACH

2,366.62000

0160 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

2,366.62000

0165 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

2,867.30000
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PCN: 24075-BID    ESTIMATE RUN 06/08/2021

PROJECT: CR100-350                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

3,325.49000

0175 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

7.000

EACH

1,383.82000

0180 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

1,180.55000

0185 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

4,044.04000

0190 Construction Surveying 0.250

0.250

625-00000  
 

1,000.750.500

500.38

1.000

L S 

2,001.50000

0195 *Mobilization (without Autopay) 0.250

0.250

626-00100  
 

147,796.520.500

73,898.26

1.000

L S 

295,593.03000

0200 *Public Information Management (Tier IV) 25.000

33.000

626-01114  
 

3,723.6058.000

2,118.60

125.000

DAY 

64.20000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,540.000

SF  

12.31000

0210 *Flagging 5.500

14.000

630-00000  
 

792.8719.500

569.24

500.000

HOUR

40.66000

0215 *Traffic Control Inspection 1.000

6.000

630-00007  
 

1,310.757.000

1,123.50

31.000

DAY 

187.25000

0220 *Traffic Control Management 7.000

19.000

630-00012  
 

28,515.5026.000

20,838.25

77.000

DAY 

1,096.75000
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PCN: 24075-BID    ESTIMATE RUN 06/08/2021

PROJECT: CR100-350                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

133.751.000

133.75

8.000

EACH

133.75000

0230 *Pedestrian Barricade (ADA) 69.000

12.000

630-80340  
 

3,033.4581.000

449.40

400.000

LF  

37.45000

0235 *Construction Traffic Sign (Panel Size A) 1.500

7.000

630-80341  
 

500.238.500

411.95

91.000

EACH

58.85000

0240 *Construction Traffic Sign (Panel Size B) 6.000

3.000

630-80342  
 

625.959.000

208.65

33.000

EACH

69.55000

0245 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,770.002.000

0.00

4.000

EACH

5,885.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.500

0.500

630-80357  
 

1,605.001.000

802.50

8.000

EACH

1,605.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

26.75000

0260 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

16.000

EACH

26.75000

0265 *Traffic Cone 44.000

20.500

630-80380  
 

621.1464.500

197.42

200.000

EACH

9.63000

0270 *Stackable Vertical Panels 20.000

2.500

630-80393  
 

601.8822.500

66.88

45.000

EACH

26.75000

0275 *Mobile Attenuator 6.000

11.000

630-85041  
 

9,095.0017.000

5,885.00

100.000

DAY 

535.00000
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PCN: 24075-BID    ESTIMATE RUN 06/08/2021

PROJECT: CR100-350                     ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:22:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0285 CMGC Overrun Pool CMGC Risk Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

145,000.000

F A 

1.00000

CAT 385,294.70254,980.631,393,808.20CURRENT AMT0200 $ $ $

$ 385,294.70254,980.63$1,393,808.20$CURRENT AMTPROJECT TOTAL


